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CMA Exchange Projects -Quarterly Status Report

Board Agenda ltem 6.3.3
Meeting Date: November 17, 2005

October 2005
Exchange Amount Estimated
y o t
Index Sponsor Project Fund E:cm!:’a;r?te (:rsn:fu :‘; ::ﬁ)g) Remaining | Payback Date A:: ::me‘n. Notes
Source (to berec'd) | (full amount) aius
1 JAC Transit Bus Rehabilitation STiP-RIP $ 20,1825001% 2018251419 - Done E
2 |AC Transit Bus Component Rehab STP $ 4,000000]% 400000018% - Done E
3 JAC Transit Bus Component Rehab STiP-RIP $ 4,500,000 $ 4,500,000 12/31/08 3]
4 {BARY Seismic Retrofit STIP-RIP $ 8,100,000]|% 8,100,000 $ - Done E
Sent Berkeley a draft
5  |Berkeley Street Resurfacing STP 3 275,000 $ 275,000 12/31/Q7 D agreement
6 |Dublin Tassajara Interchange STIP-RIP $ 4,.230,0001% 4,230,000 $ - Done E
7  |Fremont Street Rehab STIP-RIP $ 219690013 219690018 - Done E
IPreparing a draft

8  |Fremont Street Resurfacing STP $ 858,000 $ 858,000 12/31/07 D agreement for Fremont
9 jlivermore Isabel Intarchange STIP-RIP $ 36000005 3579848 $ - Done E
10 IMTC East Dublin County BART STP $ 750,000 | $ 750,000 | § - Done E

UG Intermodal Station
11 {Union Clty {Exch 1) STIP-TE % 2,727,000 $ 2,727,000 6/30/08 N Pending 2006 STiP

UC Interroda! Station
12 |Union Gity {Exch 2) STIP-RIP $ 2,283,000 $ 2,283,000 6/30/11 N Pending 2006 STIP

UC intermodal Station
13 jUnion City {Exch 3) sTie-RIP | $ 4,004,000 $ 4,004,000 12/31/10 N Pending 2006 STIP

Totals:| $ 57,706,400 | $ 43,039,263 | § 14,647,000
Notes:

i

E = Agreement Executed

A = Agreement Amendment in Process
D = Agreement in Draft Form

N = Agreement Not initiated

Prepared by Advance Project Defivery Inc.
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